COGC/RXRGIP FINAL MINUTES

ENVIRONMENTAL CALL 2/

Pres Organization
Invitees Affiliation Organization ent | | Contact Person
Michael Posillico (MP) Posillico RXRGIP
Thomas Graham (TG) RXR RXRGIP X
Myralee Machol (MM) COGC/IDA IDA X X 516-676-1625,102
Shashank Nemichand (SN) RXR RXRGIP X
Erin Reilly (ER) COGC/IDA IDA X
Jim Byrne (JB) COGC/IDA DPW X
Morgan Graham (MG) Philips Lytle IDA X
Allen &
Greg Allen (GA) Desnoyers RXRGIP X
Dvirka &
Frank DeVita (FD) Bartilucci IDA X
Dvirka &
Ann Fangman (AF) Bartilucci IDA
Greenbaum,
Rowe, Smith &
Ann Waeger (AMW) Davis RXRGIP
Heide-Marie Dudek (HMD) NYSDEC NYSDEC X X (518) 402-9814
Gerard Burke (GB) NYSDEC NYSDEC X
Walt Parish (WP) NYSDEC NYSDEC
Nathan Walz (NW) NYSDOH NYSDOH X X (518)-402-7860
Ashley Weidemer (AW) USEPA USEPA X X 212-637-4263
Ellis Koch (EK) Posillico RXRGIP X X 516-983-7333
Derek Ersbak/Jim Rhodes (DE/JR) PW Grosser RXRGIP X
Jack Palis Marsh RXRGIP X
Lee Kaplan Posillico RXRGIP X
Rosalie Rusinko (RR) NYS OGC NYSDEC
CCs
Mike Ryan (MR) | Nysbec || NysDeCc || [ |
NEXT CALL IS MARCH 13, 2014 AT 11 AM
INDICATES A CONTINUING/ INDICATES A
NEW ITEM REVISED ITEM
Responsible Organization
Q (@ Ry
# Action Item 07 é.; é" ‘90 ‘37 Due Date New Information
))&
1 |Data Gap Analysis
1.05 |Standing Water and Overgrowth X X 1/9/2014
EK reported email with Region 1
indicates a response for request to
1.051|Get update from DEC Region 1 X discharge stormwater into Herb Hill
Road storm sewer will be sent next
week.
1.06 |Demo buildings X X X X X 2/15/2014
EK reported that RXRGIP is contracting
D&D firm to review Dickson Warehouse
and Benbow building closeout/rad scan
reports and prepare recommendations
. for demolition. Once approved the
1.061 ;end e X 2/14/2014 ([recommendations specific to D&D
portion of the work (including H&S) will
be added to Gramercy demo plan for
agency review. This will also include the
Lounge Building that has already been
partially scanned
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# Action Item 07 & S S ‘37 Due Date New Information
S AW/
1.062|Send DEC Lounge Bldg radiological survey X 2/14/2014 EK-repprted that the report is being
completed.
PWG gave the status report. Mentioned
that the elevated radiological
1.07 |Field Work (Started 1/13/14) X 2/14/2014 |Me3surements found in the eastern
bulkhead test pit (see Item #8.02) was
investigated with test pits and no
exceedances were observed.
Agencies Prepare Detailed Listing of Data
1.13 |Deficiencies on LT Upper Parcel B and Parcel X
C Sites
EK reviewed 2/18/2014 call w/DEC,
DOH, EPA re radiological. Conclusion of
call was that a D&D contractor is needed
to prepare recommendations for
1131 Set up a call with DEC and EPA to discuss the X addressing D&D concerns. EPA agrees
deficiencies with this approach. RXRGIP is in process
of contracting D&D firm to prepare
conclusions and recommendations for
agency review. Target for draft report is
mid April.
2 |Gladsky
2.01 |Provide Comments on Gladsky Draft EE X X X
MG reported that new EE rules have
2.011(MG/GA send revised title reports to OGC X X con.wpllcated the prepared .subm|.55|on.
Trying to contact Ben Conlin to discuss
submitting info already prepared.
Gladsky EE will be filed the first week of
May 2014; and that the CC
2.02 |Approve and Record Gladsky SMP/EE X X 5/2/2014 d.ocumentatlon e
simultaneously for those documents
that would not be contested by the
OGC.
407 Respond To DEC Comments on BUD Request X
for Parcel A Dredge Spoils
4071 Get update from DEC Region 1 on BUD X 2/14/2014 EK reported a meeting with Region 1
status scheduled for 3/4/14.
5 |10 Garvies Point Road (AKA- Doxey)
5.01 [Restart Cleanup X
FD reported that the cleanup will restart
March 10th with completion estimated
for end of May. Final reports will be
Provide estimate for end of submitted to DEC in June including the
. ) . . SMP. The EE should be filed by the end
5.011|excavation/backfill/close of administrative X .
process inc. SMP/EE filing date. of May. HMD mentioned that
groundwater still needs to be resolved.
Wells to detect free product will be
needed. If so their monitoring
requirements will be in the SMP.
6 |Ferry Terminal
6.01 |Provide As-Built Drawings X
6.011|Get dwgs from Cameron Eng. X 2/27/2014 chZ/'mS.a'd Cameron was going to provide
7 |Miscellaneous
7.01 |DEC Comfort Letter X X X O et [P S RS
resolution
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7.011(Set up call with DEC, OGC, MG, GA

7.02

EPA Comfort Letter X

New Information

EK reported this call is tabled until more
information regarding groundwater
quality is obtained.

No update.

8.0

OTHER ITEMS

DEC requested approval documentation for
Dickson Warehouse demolition. They should
be sent to the DEC and DOH.

8.01

8.02 |Bulkhead test pit report

HMD reported receiving the
documentation.

HMD remarked that the bulkhead test
pit report wasn't received, only a short
summary was previously sent. It was
pointed out that the summary was the
report as no exceedances were found.
A subsequent geophysical survey
performed to identify any buried
concrete slabs to identify anomalies for
investigation during the Data Gap field
program was discussed. EK will send a
copy to HMD.

INDICATES A CONTINUING/

NEW ITEM

INDICATES A
REVISED ITEM

Dial-in Information
1. Please join my meeting.
https://www1.gotomeeting.com/join/761082177

2. Use your microphone and speakers (VolP) - a headset is recommended. Or, call in using your telephone.

Dial 1(213) 493-0605
Access Code: 761-082-177
Audio PIN: Shown after joining the meeting

Meeting ID: 761-082-177
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